
Town of Georgina - Sutton Secondary Plan Review Study

Phase 1 Phase 2 Phase 3
Data Collection & Background Review Preliminary Plans & Charrette Secondary Plan & Supporting Documentation

TASK 1 TASK 6 TASK 10 TASK 12 TASK 15 Preparation of Draft 1 Preparation of Draft 2 Preparation of Final TASK 29
Meeting with Steering 
Committee

Meeting with Technical 
Advisory  Committee

Convene a 2-Day Design 
& Visioning Workshop

Meeting with Technical 
Advisory Committee 

Presentation/Workshop - 
Public Open House

Reports Reports Reports Meeting with Technical 
Advisory Committee 

TASK 17 TASK 21 TASK 27
TASK 2 TASK 7 Charrette Day 1 TASK 13 TASK 16 Draft 1 Report -   Draft 2 Report -   Final Report -   TASK 30
Meeting with Technical 
Advisory Committee 

Meeting with Steering 
Committee

Establish fundamental 
planning and design 
principles

Meeting with Steering 
Committee Committee

Prepare Final Option 
Report

Functional Servicing Review 
Report

Functional Servicing Review 
Report

Functional Servicing Review 
Report

Meeting with Steering 
Committee Committee

TASK 3 TASK 8 Charrette Day 2 TASK 14 TASK 18 TASK 22 TASK 28 TASK 31
Background Document 
Review of  Planning, 
Environment,Transpor-
tation, Servicing and Market

Presentation to Council Develop Options for 
Sutton Secondary Plan 
Area and formulate 
Community Vision

Presentation to Council Draft 1Report -  Secondary 
Plan and Urban Design 
Guidelines

Draft 2 Report - Secondary 
Plan and Urban Design 
Guidelines 

Final Report - Secondary 
Plan and Urban Design 
Guidelines 

Presentation to Council and 
Statutory Public Meeting

Growth + Commercial  
TASK 4 TASK 9 TASK 11 TASK 19 TASK 23
Carry out Land Needs 
Justification Exercise

Prepare final versions of 
Technical Memoranda

Prepare Draft Options / 
Preferred Option Report

Meeting with Technical 
Advisory Committee 

Meeting with Technical 
Advisory Committee 

TASK 5 TASK 8 TASK 20 TASK 24
Prepare draft Technical 
Memoranda 

Memo - Environmental

Meeting with Steering 
Committee Committee

Meeting with Steering 
Committee Committee

Inventory/Analysis
TASK 25
Presentation to Council

TASK 26
Presentation/Workshop - 
Public Open House

Charrette

Deliverables

Phase 1 Phase 2 Phase 3
March  June July September October February

2007 2007 2007 2007 2007 2008

Exhibit 1:  Work Program / Schedule


